

Overview of What's Been Done

Four actions completed

ED-1:A.1 Hold a series of Community Workshops

Identify an Environmental Education Coordinator ED-1:A.2

ED-1:A.3 Formalize Network

ED-1:A.4 Host a planning workshop

Four actions on target/ongoing

ED-1:A.5 Establish Coastal Ecosystem Learning Centers

Pilot program underrepresented and underserved ED-1:A.6

communities

ED-1:A.7 Design and host a Web site/clearinghouse

ED-2:A.1 Design and conduct a strategic public awareness

campaign

One action not on target

ED-2:A.2 Identify funding sources to sustain the public

awareness campaign in the short term (within 36 months) and long-term (after 36 months).

Overview What Remains to Be Done

Priority

- 1. Continued funding to the public awareness campaign
- 2. Continued funding to the website/clearinghouse effort
- 3. Continued funding to underserved and underrepresented populations

Website/Clearinghouse

Potential future funding to support future host for development and maintenance of the site

Identified individuals for core development team to interface with NOAA SPO who will storyboard site

Some discussion on potential targets and uses for the site

ED-2:A.2 Identify funding sources to sustain the public awareness campaign in the short term (within 36 months) and long-term (after 36 months).

PAC stays in future funding opportunities Pursue Diversified Support

- Non-profit / Foundations
- Private Interests / Industry
- Additional Federal Partners
- Local Community Funding
- In-kind Support



